
App Migration Status



Forecast Next 4 Weeks

Current Month

Last Month

| | | | _ |
|---|----------|------------------|---|
| | | | |
| | App Name | Target Date ▼ | ^ |
| | 07R-N | 01/01/24 | |
| | 140-B | 01/01/24 | |
| | ERD R | 01/01/24 | |
| | HKS-C | 01/01/24 | |
| | MRX-B | 01/01/24 | |
| | N8Y-M | 01/01/24 | |
| | NASO | 04/21/23 | ~ |
| | REACT | 04/21/23 | |
| ч | | | 1 |

| App Name | Target Date | ^ |
|----------|-------------|---|
| O5N-C | 03/30/23 | |
| 1C0-I | 03/31/23 | |
| 2FP-P | 03/31/23 | |
| 8CY-F | 03/31/23 | |
| 9VL-E | 03/31/23 | |
| 9Y6-V | 03/31/23 | |
| AIRAV | 03/31/23 | V |
| B2K-M | 03/31/23 | |
| | | |

| | App Name | e Target Date | | |
|---|----------|---------------|----------|--|
| | Datap | 03/31/2023 | | |
| | Enter | 03/31/2023 | | |
| | JRULE | 03/31/2023 | | |
| | Maest | 03/31/2023 | | |
| | MQSer | 03/31/2023 | | |
| | NOL - | 03/31/2023 | | |
| | NOR - | 03/31/2023 | ~ | |
| | Numbe | 03/31/2023 | | |
| - | | | | |

| | | | 1 |
|---|----------|-------------|---|
| | App Name | Target Date | ^ |
| | Centr | 03/09/23 | |
| | 54N-I | 03/17/23 | |
| | ALU C | 03/17/23 | |
| | Empir | 03/17/23 | |
| | ePoli | 03/17/23 | |
| | HADOO | 03/17/23 | |
| | HY1-C | 03/17/23 | ~ |
| | NETSP | 03/17/23 | |
| ` | | | |

| Details Details | | | | | | |
|-----------------|-------|-----------|-------------------------|-------------------|-------------------|---------------------|
| App Name | DC | Team Name | Discovery Complete Date | Decom Submit Date | Powered Down Date | Decom Complete Date |
| 07R-N | South | Team 1 | 12/31/24 | | | |
| 140-B | South | Team 1 | 12/31/24 | | | |
| HKS-C | South | Team 1 | 12/31/24 | | | |
| N8Y-M | South | Team 1 | 12/31/24 | | | |
| OPT-R | South | Team 1 | 06/30/23 | | | |
| ERD R | South | Team 1 | 12/31/22 | | | |
| KCS-K | South | Team 1 | 12/31/22 | | | |
| MRX-B | South | Team 1 | 12/31/22 | | | |
| PRTS | South | Team 2 | 12/06/22 | 12/06/22 | | |
| Q4W-L | South | Team 2 | 12/05/22 | | | |
| NBS-N | South | Team 2 | 11/30/22 | | | |
| 9UD-N | South | Team 2 | 11/30/22 | 10/31/22 | 12/15/22 | 12/15/22 |
| NXS-C | South | Team 2 | 11/29/22 | | | |
| HADOO | South | Team 2 | 11/25/22 | | | |
| NFA (| | Team 2 | 11/18/22 | 11/08/21 | 11/18/22 | |
| | | | | | | |